

# The Q Update

March, 2024

### Quick Links:

- [The Q webpage](#)
- [February Project Update](#)

## PROJECT UPDATE



**CLICK TO WATCH THE LATEST VIDEO UPDATE**

### ANTICIPATED UP-COMING ACTIVITY

- Dewatering of site (ongoing)
- Procurement of track infrastructure
- Continuation of civil stormwater works
- Commencement of in-ground service reticulation
- Building platforms established for maintenance shed

### SAFETY STATS

- Average 40 contractors per day, doing an average of 1472 hours per week
- 265 workers, supervisors, consultants, inducted
- 75 items of plant inducted

2024

## PROJECT TIMELINE

2025

Practical completion of construction is projected to conclude by late 2024, allowing for the scaled commencement of trialing on all tracks.

Albion Park and Ipswich racing activity is set to transition to The Q's three racetracks early in 2025.



We appreciate your ongoing interest in The Q project, and we will continue to provide updates as it progresses.